
Page 1 of 3 

Department of Transportation 
Project No. 52-90 

Replacement of Bridge No. 06777 
Route 207 over Ayers Brook 

Town of Franklin 
Public Information Meeting 

 
Wednesday, March 4, 2015, 7:00 p.m. 

Franklin Town Hall, Lower Level Meeting Room 
7 Meeting House Hill Road 

Franklin, Connecticut 
 

Minutes 

 

Present: 
Theodore H. Nezames – Connecticut Department of Transportation (CTDOT) 
Kevin V. Blasi – CTDOT 
Sarwat A. Basha – CTDOT 
Jonathan W. Kang – CTDOT 
Richard Matters – Franklin First Selectman 
Robert Brickley – Close, Jensen and Miller, P.C. 
7 Total Attendees  
 
Presentation:  
An introduction to the project was delivered by Mr. Kevin Blasi from CTDOT. A summary 
of the existing conditions and an outline of the proposed replacement scheme was 
provided.  The following items were included: 
 

 The purpose and need is to address the deteriorated condition of the corrugated 
steel pipe. 

 The proposed replacement structure is a precast concrete box culvert assembled 
using accelerated bridge construction techniques 

 Accelerated bridge construction techniques consist of the use of precast concrete 
structure components that are quickly assembled during a closure of the road at 
the structure location. 

 A corresponding two-week detour will be put in place during the summer months. 

 More traditional staged construction would yield greater impacts to traffic over 
several months. 

 The proposed detour route uses State Routes 32, 207 and 610.  

 Once the detour period is complete, both lanes of traffic will be restored and single 
lane closures (i.e. – “alternating one-way traffic”) during off-peak traffic hours will 
be used to perform some minor project activities. 

 The State's right-of-way at the site is approximately 100 feet wide; therefore, no 
temporary easements for water handling or construction are anticipated. 

 Aerial utilities may have to be relocated or adjusted prior to the short term closure 
of Route 207. 

 DEEP and U.S. Army Corps of Engineers permits are required for this project. 
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 Minor drainage improvements will be made to Route 207 in the vicinity of the 
bridge. 

 Construction is anticipated to begin in the spring of 2016 and last approximately 
three months, with an estimated cost of $475,000. 
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Public Comments and Questions:   

The project was generally well received and supported by those in attendance. A town 
resident wondered about the minor drainage improvements that will be made on 
Route 207. 

CTDOT stated that a catch basin will be installed to replace the existing paved 
drainage runoff. This is a general stormwater management practice to prevent 
soil erosion and reduce runoff pollutants at the site. 

Another town resident inquired about the alignment of the brook.  

CTDOT explained the brook presently favors the northeast wingwall during low 
flow. The proposed structure will maintain the same channel alignment. In 
periods of heavy flow the brook will travel normal to the structure.    

A follow-up question was asked about the detour route in general.   

CTDOT stated that a State Route detour will be utilized. Roadway conditions on 
the detour route have been examined to verify turning radii are adequate and the 
additional loading can be accommodated. Variable message signs will be 
provided to notify and alert the traveling public prior to the start of the detour.   

 
Adjournment: The meeting was adjourned at 7:30 p.m. 


